COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2017

ESTI MATE SUMVARY 18: 36: 46
CONTI D C21751 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21751-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 19.0  DAYS TI VE ALLOW 35 WORK DAYS
SH 145 SAWPI T DEBRI S FLOW PERCENT TIME:  54.29 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO NHPP145A- 074
SH 145 SAWPI T DEBRI S FLOW
NAME OF ROAD:
PRQJECT COUNTI ES: SAN M GUEL
CONTRACTOR:
KI RKLAND CONSTRUCTI ON, L. L.L.P. PAY PERI OD ENDI NG 10/ 04/ 2017 DATE TI ME STARTED 09/ 06/ 2017
P.O BOX 580 DATE LET 06/ 15/ 2017 DATE WORK BEGAN 09/ 06/ 2017
DATE AWARDED 06/ 23/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2017 DATE ACCEPTED
RYE CcO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 09/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 618, 681. 00 PARTI O PATI NG $ 26, 250. 00 $ 26, 250. 00
AWARD PRQJECT AMT: $ 495, 861. 00 NON- PARTI CI PATI NG 271, 960. 00 271, 960. 00
PERCENT COWPLETE: 48. 20% TOTAL EARNI NGS 298, 210. 00 298, 210. 00
FUNDS AVAI LABLE: $ 320, 471.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 298, 210. 00 298, 210. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,437.92 -7,437.92
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 290, 772. 08 290, 772. 08
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 290, 772. 08 290, 772. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 290, 772. 08
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CONTI D C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21751-BID ESTI MATE RUN 10/ 04/ 2017
PRQJECT: NHPP145A- 074 ESTI MATE NO 0001 18: 36: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweepi ng (Wth Pickup Broon) 10. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0065 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0070 206- 00000 Structure Excavation 41. 000 0. 000
CY 41. 000 4,100. 00
100. 00000 41. 000 4,100. 00
0075 206- 00050 Structure Backfill (Special) 41. 000 0. 000
cY 27.000 2,160. 00
80. 00000 27.000 2,160. 00
0080 206-01750 Shori ng 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0085 208-00002 Erosion Log Type 1 (12 Inch) 140. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 208-00020 Silt Fence 300. 000 0. 000
LF 85. 000 1, 275. 00
15. 00000 85. 000 1, 275. 00
0095 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2,000. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21751-BID ESTI MATE RUN 10/ 04/ 2017
PRQJECT: NHPP145A- 074 ESTI MATE NO 0001 18: 36: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 16. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0120 208- 00207 Erosi on Control Managenent 16. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0125 208-00400 Wat er Contr ol 1. 000 0. 000
LS 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0130 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0135 212-00032 Soi | Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0140 213-00004 Mil ching (Weed Free Straw) 0. 300 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0145 213-00061 Mul ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 216- 00041 Soil Retention Bl anket (Straw Coconut) 240. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 40. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0160 420-00000  Geomenbrane 110. 000 0. 000
SY 110. 000 2,750. 00
25. 00000 110. 000 2,750. 00
0165 506-00212 Riprap (12 Inch) 40. 000 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21751-BI D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: NHPP145A- 074 ESTI MATE NO 0001 18: 36: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601- 03030 Concrete Cass D (Box Cul vert) 14. 000 0. 000
CcY 0. 000 0.00
700. 00000 0. 000 0.00
0175 602-00020 Rei nforcing Steel (Epoxy Coated) 738. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00
0180 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 96. 000 0. 000
LF 96. 000 87, 360. 00
910. 00000 96. 000 87, 360. 00
0185 607-11525 Fence (Plastic) 100. 000 0. 000
LF 100. 000 500. 00
5. 00000 100. 000 500. 00
0190 612-00003 Del i neator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0195 621-00450 Det our Pavenent 300. 000 0. 000
SY 300. 000 15, 000. 00
50. 00000 300. 000 15, 000. 00
0200 625- 00000 Construction Surveying 1. 000 0. 000
LS 0. 500 3, 800. 00
7,600. 00000 0. 500 3, 800. 00
0205 626-00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 561 42, 075. 00
75, 000. 00000 0. 561 42, 075. 00
0210 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 1, 750. 00
3, 500. 00000 0. 500 1, 750. 00
0215 627-00013 Paverrent Marking Paint (H gh Build) 6. 000 0. 000
GAL 4.000 8, 600. 00
2, 150. 00000 4.000 8, 600. 00
0220 630-00000 Fl aggi ng 1, 050. 000 0. 000
HOUR 81. 500 2,037.50
25. 00000 81. 500 2,037.50



CONTI D C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21751-BID ESTI MATE RUN 10/ 04/ 2017
PRQJECT: NHPP145A- 074 ESTI MATE NO 0001 18: 36: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630- 00007 Traffic Control Inspection 12. 000 0. 000
DAY 4.000 560. 00
140. 00000 4.000 560. 00
0230 630- 00012 Traffic Control Management 45. 000 0. 000
DAY 17. 000 17, 000. 00
1, 000. 00000 17. 000 17, 000. 00
0235 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0240 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 0. 000
EACH 9. 500 522.50
55. 00000 9. 500 522.50
0245 630-80342 Construction Traffic Sign (Panel Size B) 6. 000 0. 000
EACH 3. 000 165. 00
55. 00000 3. 000 165. 00
0250 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0255 630- 80359 Portabl e Message Sign Panel 140. 000 0. 000
DAY 40. 000 2,000. 00
50. 00000 40. 000 2,000. 00
0260 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 0. 000
EACH 12. 000 600. 00
50. 00000 12. 000 600. 00
0265 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 100. 000 5, 000. 00
50. 00000 100. 000 5, 000. 00
0270 630-80380 Traffic Cone 20. 000 0. 000
EACH 10. 000 100. 00
10. 00000 10. 000 100. 00
0275 630-85010 I npact Attenuator (Tenporary) 4.000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00



CONTI D C21751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21751-BID ESTI MATE RUN 10/ 04/ 2017
PRQJECT: NHPP145A- 074 ESTI MATE NO 0001 18: 36: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 500 7,500. 00
15, 000. 00000 0. 500 7,500. 00
0285 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70060 F/' A Adjust Uilities 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 591, 181.00 $ 271,960.00 $ 271, 960. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620-00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0315 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 500 1, 250. 00
2,500. 00000 0. 500 1, 250. 00
CAT 0400 CURRENT AMI  $ 27,500.00 $ 26, 250. 00 $ 26, 250. 00
PRQJECT TOTAL CURRENT AMI $  618,681.00$%  298,210.00$ 298, 210. 00



